

Next on the timeline is data loads for all apps and crafting our acceptance testing

OCT / EARLY NOV

- Create final draft mapping profiles for Items, Users, Orders and Loans.
- Produced Draft Workflows.
- Create Folio Friday activities.

NOVEMBER

- Finalize workflows.
- Draft acceptance tests.
- Build permission sets.
- Load Orders data.
- Load users from ERP systems.

DECEMBER

- Prepare for Kiwi upgrade.
- Acceptance testing on Kiwi upgrade.
- Permission set review.
- Finalize configuration.

JANUARY

- Folio soft launch.
- Training and documentation.
- Vouchers export

FEBRUARY

- Migrate openloans.
- Ongoing User loads.
- Final test inventory load.
- Training and documentation.

MARCH

- Finalize all ongoing user loads.
- Documentation and training.

APRIL

- Publish
- Policies and documentation.
- Reconcile vendor changes.
- Documentation and Training.

MAY

- Log Lotus configuration changes.
- Update permission sets.
- Create staff users in production.

JUNE

- Launch prep.
- Aleph Data freezes.