

**Next on the timeline is data loads for all apps and crafting our acceptance testing**

## DECEMBER

- Prepare for Kiwi upgrade.
- Acceptance testing on Kiwi upgrade.
- Permission set review.
- Finalize configuration.

## JANUARY

- Folio soft launch.
- Training and documentation.
- Vouchers export

## FEBRUARY

- Migrate openloans.
- Ongoing User loads.
- Final test inventory load.
- Training and documentation.

## MARCH

- Finalize all ongoing user loads.
- Documentation and training.

## APRIL

- Publish
- Policies and documentation.
- Reconcile vendor changes.
- Documentation and Training.

## MAY

- Log Lotus configuration changes.
- Update permission sets.
- Create staff users in production.

## JUNE

- Launch prep.
- Aleph Data freezes.