

Next on the timeline is testing the Kiwi upgrade and 5C FOLIO Fridays

JANUARY

- Documentation and Training
- Vouchers export
- OAI-PMH profile
- Kiwi upgrade with acceptance-testing dry run
- Test User updates
- 5C-wide FOLIO Fridays

FEBRUARY

- Soft launch!
- Final test of inventory load
- Loans data migration

MARCH

- Documentation and training
- User data load procedure finalize

APRIL

- Documentation and Training
- Reconcile vendor changes
- Publish instructions & policies

MAY

- Documentation and Training
- Staff user accounts created

JUNE

- Launch prep
- Freeze bibs, orders