




Next on the timeline is finalizing configurations and user data load procedures. FOLIO Fridays continue!



FEBRUARY

- Soft launch!
- Final test of inventory load
- Loans data migration

MARCH

- Documentation and training
- User data load procedure finalize
- Configuring Production instance

APRIL

- Documentation and Training
- Reconcile vendor changes
- Publish instructions & policies

MAY

- Documentation and Training
- Staff user accounts created

JUNE

- Launch prep
- Freeze bibs, orders