

Next on the timeline is configuring the production instance of FOLIO, and EDS testing.

MARCH

- Documentation and training
- User data load procedure finalized
- Configuring Production instance
- EDS testing

APRIL

- Configuring Production instance
- EDS sandboxes with OAI harvesting
- Documentation and Training
- Publish instructions & policies
- Fund structures complete
- GOBI integration

MAY

- Configuring Production instance, including setting up users
- Documentation and Training
- Staff user accounts created
- Loans data load

JUNE

- Launch prep
- Freeze bibs, orders