

Next on the timeline is configuring the production instance, and EDS sandboxes with OAI harvesting.

APRIL

- Configuring Production instance
- EDS sandboxes with OAI harvesting
- Loans data load
- Documentation compiling and Editing
- Training Sessions week of April 25
- Publish instructions & policies
- Fund structures complete

MAY

- Configuring Production instance, including setting up users
- Documentation and Training
- Staff user accounts created
- GOBI integration

JUNE

- Launch prep
- Freeze bibs, orders, and requests